HANGS General Contracting LP

2150 Harbor Ridge Ave S, Suite 300, Seattle, WA 98134
UBI 604 918 227 · billing@hangs-gc.example

PROGRESS BILLING

Invoice Number: HGC-26-1043
Invoice date: October 30, 2026

Bill to
Pier Nine Commercial LLC
1450 Lakeview Crest Pl NE
Suite 600, Bellevue, WA 98004

Project
Pier 9 Tech Center, 166 office suites (J-2604)
Job site: 2200 Elliott Shore Ave W, Seattle, WA
Change order 7: added stair and shaft framing, floors 5 to 7

Description	Amount
Change order 7, work completed through October 30, 2026	$113,600.00
Amount this billing	$113,600.00
Sales tax 10.30% (location 1704 Bellevue)	$11,700.80
Total this billing including sales tax	$125,300.80
Less retainage held 5% (sales tax computed before retainage)	($5,680.00)
AMOUNT DUE	**$119,620.80**

Terms: net 30. Retainage is released at substantial completion under the contract.
Sales tax is separately stated as required. No payment instructions are included in this demonstration.