HANGS General Contracting LP

2150 Harbor Ridge Ave S, Suite 300, Seattle, WA 98134
UBI 604 918 227 · Seattle account 0000987-4410

PROGRESS BILLING

Invoice Number: HGC-26-0993
Invoice date: September 30, 2026

Bill to
Pier Nine Commercial LLC
1450 Lakeview Crest Pl NE
Suite 600, Bellevue, WA 98004

Project
Pier 9 Tech Center, 166 office suites (J-2604)
Job site: 2200 Elliott Shore Ave W, Seattle, WA
Change order 6: added rooftop equipment platform framing

Description	Amount
Change order 6, work completed through September 30, 2026	$96,400.00
Amount this billing	$96,400.00
Sales tax 10.30% (location 1704 Bellevue)	$9,929.20
Total this billing including sales tax	$106,329.20
Less retainage held 5% (sales tax computed before retainage)	($4,820.00)
AMOUNT DUE	**$101,509.20**

Terms: net 30. Retainage is released at substantial completion under the contract.
Billing city coded: Bellevue (owner billing office). No payment instructions are included in this demonstration.