Northline Drywall Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**NDI-2606-1188**
Invoice date:	**June 5, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2611 Alder Point Medical Pavilion**

Description	Amount
Pay application, work through June	$638,781.01

Work billed:	**$638,781.01**
Retainage held, 5%:	**($31,939.05)**
Amount due:	**$606,841.96**

Cascade Rebar Placement LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CRP-2508-1102**
Invoice date:	**August 10, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2593 Ostrander Self Storage**

Description	Amount
Pay application, work through August	$301,524.68

Work billed:	**$301,524.68**
Retainage held, 5%:	**($15,076.23)**
Amount due:	**$286,448.45**

Cobalt Framing & Drywall LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CFD-2509-1113**
Invoice date:	**September 20, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2598 Tamsen Street Apartments**

Description	Amount
Pay application, work through September	$689,552.35

Work billed:	**$689,552.35**
Retainage held, 5%:	**($34,477.62)**
Amount due:	**$655,074.73**

Evergreen Site Services LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**ESS-2606-1193**
Invoice date:	**June 22, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2617 Tideflats Cold Storage**

Description	Amount
Pay application, work through June	$511,024.81

Work billed:	**$511,024.81**
Retainage held, 5%:	**($25,551.24)**
Amount due:	**$485,473.57**

Clearwater Plumbing Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CWP-2604-05**
Invoice date:	**June 25, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application 5, June, net of retainage	$374,989.47

Work billed:	**$374,989.47**
Retainage held, 5%:	**($18,749.47)**
Amount due:	**$356,240.00**

Northfork Steel Erectors Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**NSE-1144**
Invoice date:	**June 24, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2617 Tideflats Cold Storage**

Description	Amount
Pay application 2, June, net of retainage	$524,947.37

Work billed:	**$524,947.37**
Retainage held, 5%:	**($26,247.37)**
Amount due:	**$498,700.00**

Northfork Steel Erectors Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**NSE-2507-1092**
Invoice date:	**July 18, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2591 Quillan Harbor cargo shed**

Description	Amount
Pay application, work through July	$404,448.98

Work billed:	**$404,448.98**
Retainage held, 5%:	**($20,222.45)**
Amount due:	**$384,226.53**

Granite Peak Excavation

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**GPE-2509-1112**
Invoice date:	**September 20, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2591 Quillan Harbor cargo shed**

Description	Amount
Pay application, work through September	$1,072,636.99

Work billed:	**$1,072,636.99**
Amount due:	**$1,072,636.99**

Cascade Rebar Placement LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CRP-2508-1101**
Invoice date:	**August 14, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application, work through August	$376,905.85

Work billed:	**$376,905.85**
Retainage held, 5%:	**($18,845.29)**
Amount due:	**$358,060.56**

Sound Ridge Mechanical Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**SRM-2604-06**
Invoice date:	**May 29, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application 6, May, net of retainage	$434,000.00

Work billed:	**$434,000.00**
Retainage held, 5%:	**($21,700.00)**
Amount due:	**$412,300.00**

Cascade Rebar Placement LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CRP-2509-1114**
Invoice date:	**September 17, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application, work through September	$1,149,253.92

Work billed:	**$1,149,253.92**
Retainage held, 5%:	**($57,462.70)**
Amount due:	**$1,091,791.22**

Granite Peak Excavation

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**GPE-2604-1170**
Invoice date:	**April 21, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2591 Quillan Harbor cargo shed**

Description	Amount
Pay application, work through April	$533,415.06

Work billed:	**$533,415.06**
Amount due:	**$533,415.06**

Northfork Steel Erectors Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**NSE-2509-1115**
Invoice date:	**September 5, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2591 Quillan Harbor cargo shed**

Description	Amount
Pay application, work through September	$383,084.63

Work billed:	**$383,084.63**
Retainage held, 5%:	**($19,154.23)**
Amount due:	**$363,930.40**

Harborline Roofing Co.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**HR-8820**
Invoice date:	**June 19, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Roofing, building B	$214,880.00

Work billed:	**$214,880.00**
Amount due:	**$214,880.00**

Sound Ridge Mechanical Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**SRM-2509-1111**
Invoice date:	**September 20, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2584 Kestrel Point Hotel**

Description	Amount
Pay application, work through September	$459,701.57

Work billed:	**$459,701.57**
Retainage held, 5%:	**($22,985.08)**
Amount due:	**$436,716.49**

Tideway Crane Services Inc.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**TCS-2507-1097**
Invoice date:	**July 21, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2591 Quillan Harbor cargo shed**

Description	Amount
Pay application, work through July	$584,204.03

Work billed:	**$584,204.03**
Amount due:	**$584,204.03**

Cobalt Framing & Drywall LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CFD-2605-1181**
Invoice date:	**May 7, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2598 Tamsen Street Apartments**

Description	Amount
Pay application, work through May	$638,781.00

Work billed:	**$638,781.00**
Retainage held, 5%:	**($31,939.05)**
Amount due:	**$606,841.95**

Cascade Rebar Placement LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CRP-2604-1171**
Invoice date:	**April 9, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application, work through April	$829,756.77

Work billed:	**$829,756.77**
Retainage held, 5%:	**($41,487.84)**
Amount due:	**$788,268.93**

Cobalt Framing & Drywall LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CFD-2606-1195**
Invoice date:	**June 21, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application, work through June	$958,171.50

Work billed:	**$958,171.50**
Retainage held, 5%:	**($47,908.58)**
Amount due:	**$910,262.92**

Evergreen Site Services LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**ESS-2606-1191**
Invoice date:	**June 22, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2617 Tideflats Cold Storage**

Description	Amount
Pay application, work through June	$574,902.91

Work billed:	**$574,902.91**
Retainage held, 5%:	**($28,745.15)**
Amount due:	**$546,157.76**

Cascade Rebar Placement LLC

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CRP-2508-1105**
Invoice date:	**August 10, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2593 Ostrander Self Storage**

Description	Amount
Pay application, work through August	$527,668.20

Work billed:	**$527,668.20**
Retainage held, 5%:	**($26,383.41)**
Amount due:	**$501,284.79**

Granite Peak Excavation

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**GPE-2619-01**
Invoice date:	**June 29, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2619 Rainier Commons Phase 2, concrete package**

Description	Amount
Mass excavation, June	$287,560.00

Work billed:	**$287,560.00**
Amount due:	**$287,560.00**

Clearwater Plumbing Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**CPI-2509-1110**
Invoice date:	**September 8, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2588 Brindlewood Middle School modernization**

Description	Amount
Pay application, work through September	$536,318.50

Work billed:	**$536,318.50**
Retainage held, 5%:	**($26,815.93)**
Amount due:	**$509,502.57**

Northline Drywall Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**NDI-2507-1093**
Invoice date:	**July 10, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2584 Kestrel Point Hotel**

Description	Amount
Pay application, work through July	$314,571.43

Work billed:	**$314,571.43**
Retainage held, 5%:	**($15,728.57)**
Amount due:	**$298,842.86**

Copperline Electrical Supply Co.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**CES-2604-1244**
Invoice date:	**April 12, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2617 Tideflats Cold Storage**

Description	Amount
Materials delivered	$116,866.82

Work billed:	**$116,866.82**
Amount due:	**$116,866.82**

Summitview Glazing LLC

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**SGL-2605-1246**
Invoice date:	**May 19, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2591 Quillan Harbor cargo shed**

Description	Amount
Materials delivered	$177,997.15

Work billed:	**$177,997.15**
Amount due:	**$177,997.15**

Ridgeline Testing & Inspection LLC

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**RTI-2508-1285**
Invoice date:	**August 9, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2588 Brindlewood Middle School modernization**

Description	Amount
Job costs	$22,255.41

Work billed:	**$22,255.41**
Amount due:	**$22,255.41**

Ridgeline Testing & Inspection LLC

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**RTI-2510-1289**
Invoice date:	**October 15, 2025**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2588 Brindlewood Middle School modernization**

Description	**Amount**
Job costs	$23,260.53

Work billed:	**$23,260.53**
Amount due:	**$23,260.53**

Harbor Ridge Commerce Center LLC

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**HRCC-2510**
Invoice date:	**October 1, 2025**
Bill to:	**HANGS Construction Services LLC**

Description	Amount
Office rent, Suite 300	$30,000.00

Work billed:	**$30,000.00**
Amount due:	**$30,000.00**