HC

HANGS Construction Services LLC

1200 Example Road, Anytown, WA 00000

Change Order CO-01

Signed by the owner and the contractor

Project: Marlowe Ridge Dental Tenant Improvement, job S-2604
Owner: Marlowe Ridge Dental PLLC
Description: Sterilization room plumbing: relocate the sterilizer drain and add a dedicated hand sink

Change in Contract

Contract sum before this change order	386,500.00
Change in contract sum	4,200.00
Contract sum with this change order	**390,700.00**
Change in contract time	0 days

Signatures

Signed for the owner: Practice Owner, Marlowe Ridge Dental PLLC, November 12, 2026
Signed for the contractor: Project Manager, HANGS Construction Services LLC, October 20, 2026

SIGNED
OWNER APPROVED NOV 12 2026

Invented document for a software demonstration. No real company, person, policy or account.