MR

Marlowe Ridge Dental PLLC

3100 Marlowe Ridge Road, Suite 4, Anytown, WA 00000

Retainage Reduction

Approval dated November 14, 2026

To: HANGS Construction Services LLC
Project: Marlowe Ridge Dental Tenant Improvement, job S-2604
Date: November 14, 2026

Approval

The Work is 81% complete on application 6 and progress is satisfactory.
Under Article 5 of the contract, the Owner approves reducing retainage from 10% to 5% of the Work completed and stored to date, effective with application 7.
Retainage rate from application 7: 5%

Signed for the Owner: Practice Owner, Marlowe Ridge Dental PLLC, November 14, 2026

Invented document for a software demonstration. No real company, person, policy or account.