Lumen Ascend Elevator Co.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**LAE-5526**
Invoice date:	**June 15, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Elevator progress billing 2	$184,600.00

Work billed:	**$184,600.00**
Amount due:	**$184,600.00**

Harborline Roofing Co.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**HR-8820**
Invoice date:	**June 19, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Roofing, building B	$214,880.00

Work billed:	**$214,880.00**
Amount due:	**$214,880.00**

Meridell Insulation Inc.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**MI-40218**
Invoice date:	**June 26, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Insulation, buildings A and B	$121,340.00

Work billed:	**$121,340.00**
Amount due:	**$121,340.00**

Granite Peak Excavation

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**GPE-2619-01**
Invoice date:	**June 29, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2619 Rainier Commons Building B, concrete package**

Description	Amount
Mass excavation, June	$287,560.00

Work billed:	**$287,560.00**
Amount due:	**$287,560.00**

Clearwater Plumbing Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

REVISED

Invoice:	**CWP-2604-05**
Invoice date:	**June 25, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application 5, June, net of retainage	$374,989.47

Work billed:	**$374,989.47**
Retainage held, 5%:	**($18,749.47)**
Amount due:	**$356,240.00**

Revised June 25, 2026: replaces our invoice of June 23, 2026, which included unapproved extra cleanouts.

Westgate Equipment Rentals

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**WER-61930**
Invoice date:	**June 30, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Rental tickets, June	$74,912.50
Crane, agreement WER-RA-3318	$21,500.00

Work billed:	**$96,412.50**
Amount due:	**$96,412.50**

Westgate Equipment Rentals

INVOICE

Bill to: HANGS Construction Services LLC

COPY

Invoice:	**WER-61930**
Invoice date:	**June 30, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Rental tickets, June	$74,912.50
Crane, agreement WER-RA-3318	$21,500.00

Work billed:	**$96,412.50**
Amount due:	**$96,412.50**

Second copy, sent by email July 2, 2026.

Sawtooth Builders Supply Co.

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**SBS-2606-1004**
Invoice date:	**June 13, 2026**
Bill to:	**HANGS Construction Services LLC**

Description	Amount
June invoice	$6,313.07
Change order 2: added fire-rated access panels, as approved on site June 9	$840.00

Work billed:	**$7,153.07**
Amount due:	**$7,153.07**

Cedarline Survey Co.

INVOICE

Bill to: Juniper Ridge Partners LLC

Invoice:	**CSC-2606-1017**
Invoice date:	**June 12, 2026**
Bill to:	**Juniper Ridge Partners LLC**

Description	Amount
Boundary and topographic survey, 7700 Juniper Ridge Way NE, for the owner’s lender	$7,891.34

Work billed:	**$7,891.34**
Amount due:	**$7,891.34**

Clearwater Plumbing Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

SUPERSEDED

Invoice:	**CWP-2604-05**
Invoice date:	**June 23, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**

Description	Amount
Pay application 5, June, net of retainage	$374,989.47
Extra cleanouts, buildings A and B	$7,400.00

Work billed:	**$382,389.47**
Retainage held, 5%:	**($19,119.47)**
Amount due:	**$363,270.00**

Superseded by the revised invoice of June 25, 2026.

Sound Ridge Mechanical Inc.

PAY APPLICATION

Bill to: HANGS Construction Services LLC

Invoice:	**SRM-2604-07**
Invoice date:	**July 6, 2026**
Bill to:	**HANGS Construction Services LLC**
Job:	**J-2604 Pier 9 Tech Center**
Service period:	**June 1, 2026 to June 30, 2026**
Received by HCS:	**July 9, 2026**

Description	Amount
HVAC rough-in, buildings A and B, work in place June 1 to 30, 2026	$186,400.00

Work billed:	**$186,400.00**
Retainage held, 5%:	**($9,320.00)**
Amount due:	**$177,080.00**

Pay application 7. Architect’s certification of work in place dated July 3, 2026.

Pellham & Quist LLP

INVOICE

Bill to: HANGS Construction Services LLC

Invoice:	**2026-0712**
Invoice date:	**July 12, 2026**
Bill to:	**HANGS Construction Services LLC**
Service period:	**May 4, 2026 to June 30, 2026**
Received by HCS:	**July 14, 2026**

Description	Amount
Lien dispute, Corliss Medical Group: lien filing follow-up and correspondence, 31.4 hour	$14,130.00
Subcontract form review and revisions, 20.0 hours	$9,000.00
Recording fees and courier	$350.00

Work billed:	**$23,480.00**
Amount due:	**$23,480.00**

Services rendered May 4 to June 30, 2026. Payment due on receipt.

Sound Ridge Mechanical Inc.

PAY APPLICATION

Invoice:	SRM-2605-1185
Invoice date:	May 8, 2026
Bill to:	HANGS Construction Services LLC
Job:	J-2604

Pay application, work through May	$766,537.20
Work billed:	$766,537.20
Retainage held, 5%:	($38,326.86)
Amount due:	$728,210.34