HANGS Construction Services

Change order request

Change Order CO-01

Submitted October 20, 2026

Project: Marlowe Ridge Dental Tenant Improvement, HANGS job S-2604
Owner: Marlowe Ridge Dental PLLC
Description: Sterilization room plumbing

PRICING	AMOUNT
Sterilization room sink, eyewash and supply lines	3,100.00
Fixtures and trim	600.00
General conditions and fee	500.00
Change order amount	**4,200.00**

Approvals

Contractor: Elena Brooks, Project Manager, signed October 20, 2026

Owner approval: NOT SIGNED

Status: Pending owner signature

This change order is not part of the contract until the owner signs it.

Invented document for a software demonstration. No real company, person, project or account.