HANGS General Contracting LP

2150 Harbor Ridge Ave S, Suite 300, Seattle, WA 98134

CHANGE ORDERS

Change order:	**J-2604 CO-01**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Added stair and shaft waterproofing membrane, building B**
Amount requested:	**$42,000.00**
Amount approved:	**$42,000.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**August 19, 2025**

Change order:	**J-2604 CO-02**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Upgraded corridor lighting controls**
Amount requested:	**$38,500.00**
Amount approved:	**$38,500.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**October 6, 2025**

Change order:	**J-2604 CO-03**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Owner-requested suite finish change, 24 office suites**
Amount requested:	**$71,200.00**
Amount approved:	**$71,200.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**November 24, 2025**

Change order:	**J-2604 CO-04**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Storm line reroute at the north lot**
Amount requested:	**$54,300.00**
Amount approved:	**$54,300.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**January 29, 2026**

Demonstration document. Every name and figure is invented.

Signed approvals on file · page 2 of 3 · each form is the owner’s countersigned copy

Change order:	**J-2604 CO-05**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Added EV charging conduit, garage level 1**
Amount requested:	**$46,000.00**
Amount approved:	**$46,000.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**March 16, 2026**

Change order:	**J-2604 CO-06**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Rooftop equipment platform framing revision**
Amount requested:	**$38,000.00**
Amount approved:	**$38,000.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**May 4, 2026**

Change order:	**J-2604 CO-07**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Seismic hold-down upgrade, buildings A and C, per the structural engineer’s revised**
Amount requested:	**$610,000.00**
Amount approved:	**$240,000.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**July 15, 2026**

Change order:	**J-2611 CO-01**
Job:	**Alder Point Medical Pavilion**
Owner:	**Alder Point Health Partners LLC**
Work:	**Imaging suite floor slab depression**
Amount requested:	**$180,000.00**
Amount approved:	**$180,000.00**
Signed by the owner:	**Marcus Lindqvist, Alder Point Health Partners LLC**
Date signed:	**January 21, 2026**

Demonstration document. Every name and figure is invented.

Signed approvals on file · page 3 of 3 · each form is the owner’s countersigned copy

Change order:	**J-2611 CO-02**
Job:	**Alder Point Medical Pavilion**
Owner:	**Alder Point Health Partners LLC**
Work:	**Added medical gas outlets, level 2**
Amount requested:	**$145,000.00**
Amount approved:	**$145,000.00**
Signed by the owner:	**Marcus Lindqvist, Alder Point Health Partners LLC**
Date signed:	**March 30, 2026**

Change order:	**J-2611 CO-03**
Job:	**Alder Point Medical Pavilion**
Owner:	**Alder Point Health Partners LLC**
Work:	**Generator pad relocation**
Amount requested:	**$125,000.00**
Amount approved:	**$125,000.00**
Signed by the owner:	**Marcus Lindqvist, Alder Point Health Partners LLC**
Date signed:	**May 20, 2026**

Change order:	**J-2604 CO-08**
Job:	**Pier 9 Tech Center, 166 office suites**
Owner:	**Pier Nine Commercial LLC**
Work:	**Courtyard paving and drainage scope added by the owner**
Amount requested:	**$570,000.00**
Amount approved:	**$570,000.00**
Signed by the owner:	**Renata Oduya, Pier Nine Commercial LLC**
Date signed:	**August 20, 2026**

Demonstration document. Every name and figure is invented.