Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Development LP

Project: HANGS Development Project

Service Period: June 1-27, 2025

Invoice Number: TCF-2291

Invoice Date: June 27, 2025

Customer Reference: HC-ACCR-01

Description	Quantity	Rate	Amount
Final framing completion, Phase 3 units	1	$10,400.00	$10,400.00
Punch list carpentry labor	40	$57.50	$2,300.00

TOTAL DUE **$12,700.00**