Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: TCF-2300

Invoice Date: July 2, 2025

Customer Reference: HC-COST-0732

Description	Quantity	Rate	Amount
Progress billing, rough framing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Fernhollow Site Services

Grading, utilities and site work

9 Fernhollow Court · accounts@fernhollow.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: FSS-0118

Invoice Date: July 9, 2025

Customer Reference: HC-COST-0374

Description	Quantity	Rate	Amount
Progress billing, grading and utilities	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Marrow Lane Electric

Commercial electrical contractors
17 Marrow Lane · office@marrowlane.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: MLE-1322
Invoice Date: July 25, 2025
Customer Reference: HC-COST-0390

Description	Quantity	Rate	Amount
Progress billing, rough electrical	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Stonewick Roofing

Roofing and waterproofing

2260 Ridgeline Way · invoices@stonewick.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: SWR-7810
Invoice Date: August 10, 2025
Customer Reference: HC-COST-0041

Description	Quantity	Rate	Amount
Progress billing, roofing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Quarry Bend Plumbing

Rough and finish plumbing

131 Quarry Bend · billing@quarrybend.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: QBP-2381
Invoice Date: August 16, 2025
Customer Reference: HC-COST-0047

Description	Quantity	Rate	Amount
Progress billing, rough plumbing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: TCF-2363

Invoice Date: August 20, 2025

Customer Reference: HC-COST-0416

Description	Quantity	Rate	Amount
Progress billing, framing and sheathing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Fernhollow Site Services

Grading, utilities and site work

9 Fernhollow Court · accounts@fernhollow.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: FSS-0122

Invoice Date: August 20, 2025

Customer Reference: HC-COST-0781

Description	Quantity	Rate	Amount
Progress billing, utility trench backfill	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Marrow Lane Electric

Commercial electrical contractors
17 Marrow Lane · office@marrowlane.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: MLE-1328
Invoice Date: August 25, 2025
Customer Reference: HC-COST-0786

Description	Quantity	Rate	Amount
Progress billing, rough electrical	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: TCF-2383
Invoice Date: September 4, 2025
Customer Reference: HC-COST-0796

Description	Quantity	Rate	Amount
Progress billing, truss setting	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Quarry Bend Plumbing

Rough and finish plumbing

131 Quarry Bend · billing@quarrybend.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: QBP-2422
Invoice Date: September 9, 2025
Customer Reference: HC-COST-0801

Description	Quantity	Rate	Amount
Progress billing, rough plumbing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Stonewick Roofing

Roofing and waterproofing

2260 Ridgeline Way · invoices@stonewick.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: SWR-7881
Invoice Date: November 11, 2025
Customer Reference: HC-COST-0134

Description	Quantity	Rate	Amount
Progress billing, roofing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: TCF-2470

Invoice Date: November 11, 2025

Customer Reference: HC-COST-0864

Description	Quantity	Rate	Amount
Progress billing, rough framing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Quarry Bend Plumbing

Rough and finish plumbing

131 Quarry Bend · billing@quarrybend.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: QBP-2552
Invoice Date: November 23, 2025
Customer Reference: HC-COST-0146

Description	Quantity	Rate	Amount
Progress billing, finish plumbing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Fernhollow Site Services

Grading, utilities and site work

9 Fernhollow Court · accounts@fernhollow.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: FSS-0136

Invoice Date: January 16, 2026

Customer Reference: HC-COST-0565

Description	Quantity	Rate	Amount
Progress billing, grading and utilities	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Marrow Lane Electric

Commercial electrical contractors
17 Marrow Lane · office@marrowlane.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: MLE-1357
Invoice Date: February 2, 2026
Customer Reference: HC-COST-0582

Description	Quantity	Rate	Amount
Progress billing, trim-out	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: TCF-2615

Invoice Date: March 3, 2026

Customer Reference: HC-COST-0246

Description	Quantity	Rate	Amount
Progress billing, framing and sheathing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Stonewick Roofing

Roofing and waterproofing

2260 Ridgeline Way · invoices@stonewick.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: SWR-7995
Invoice Date: April 10, 2026
Customer Reference: HC-COST-0649

Description	Quantity	Rate	Amount
Progress billing, roofing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Quarry Bend Plumbing

Rough and finish plumbing

131 Quarry Bend · billing@quarrybend.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: QBP-2792

Invoice Date: April 11, 2026

Customer Reference: HC-COST-0285

Description	Quantity	Rate	Amount
Progress billing, finish plumbing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Marrow Lane Electric

Commercial electrical contractors
17 Marrow Lane · office@marrowlane.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: MLE-1372
Invoice Date: April 29, 2026
Customer Reference: HC-COST-0668

Description	Quantity	Rate	Amount
Progress billing, trim-out	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: TCF-2715

Invoice Date: May 20, 2026

Customer Reference: HC-COST-0324

Description	Quantity	Rate	Amount
Progress billing, trim carpentry	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Fernhollow Site Services

Grading, utilities and site work

9 Fernhollow Court · accounts@fernhollow.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: FSS-0148

Invoice Date: May 23, 2026

Customer Reference: HC-COST-0692

Description	Quantity	Rate	Amount
Progress billing, final grading	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Tallow Creek Framing

Framing and structural carpentry

410 Mill Spur Road · billing@tallowcreek.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: TCF-2737

Invoice Date: June 6, 2026

Customer Reference: HC-COST-0706

Description	Quantity	Rate	Amount
Project 4 completion and punch list, framing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Quarry Bend Plumbing

Rough and finish plumbing

131 Quarry Bend · billing@quarrybend.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: QBP-2894

Invoice Date: June 9, 2026

Customer Reference: HC-COST-0344

Description	Quantity	Rate	Amount
Project 4 completion and punch list, finish plumbing	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Marrow Lane Electric

Commercial electrical contractors

17 Marrow Lane · office@marrowlane.example

INVOICE

Bill To:

HANGS Construction Services LLC

Project: HANGS Commercial Projects

Invoice Number: MLE-1380

Invoice Date: June 10, 2026

Customer Reference: HC-COST-0710

Description	Quantity	Rate	Amount
Project 4 completion and punch list, electrical trim	1	$3,100.00	$3,100.00

TOTAL DUE **$3,100.00**

Alder and Finch Estimating

Commercial construction contracting
55 Finch Street · bids@alderfinch.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: AFR-1205
Invoice Date: September 10, 2025
Customer Reference: HC-SELL-0005

Description	Quantity	Rate	Amount
Estimating fees, awarded contracts	1	$6,500.00	$6,500.00

TOTAL DUE **$6,500.00**

Alder and Finch Estimating

Commercial construction contracting
55 Finch Street · bids@alderfinch.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: AFR-1210
Invoice Date: November 29, 2025
Customer Reference: HC-SELL-0010

Description	Quantity	Rate	Amount
Estimating fees, awarded contracts	1	$6,500.00	$6,500.00

TOTAL DUE **$6,500.00**

Alder and Finch Estimating

Commercial construction contracting
55 Finch Street · bids@alderfinch.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: AFR-1211
Invoice Date: December 15, 2025
Customer Reference: HC-SELL-0011

Description	Quantity	Rate	Amount
Estimating fees, awarded contracts	1	$6,500.00	$6,500.00

TOTAL DUE **$6,500.00**

Alder and Finch Estimating

Commercial construction contracting
55 Finch Street · bids@alderfinch.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: AFR-1217
Invoice Date: March 21, 2026
Customer Reference: HC-SELL-0017

Description	Quantity	Rate	Amount
Estimating fees, awarded contracts	1	$6,500.00	$6,500.00

TOTAL DUE **$6,500.00**

Alder and Finch Estimating

Commercial construction contracting
55 Finch Street · bids@alderfinch.example

INVOICE

Bill To:
HANGS Construction Services LLC
Project: HANGS Commercial Projects

Invoice Number: AFR-1218
Invoice Date: April 6, 2026
Customer Reference: HC-SELL-0018

Description	Quantity	Rate	Amount
Estimating fees, awarded contracts	1	$6,500.00	$6,500.00

TOTAL DUE **$6,500.00**